

Roads and Bridges Flood Restoration Works Update – January 2023

COMPLETED WORKS

Cawongla Road

Excitingly, the Cawongla Road pipes’ replacement project was ahead of schedule and the road opened at the end of January before school started. We would like to thank all the residents of Larnook and the surrounding region for their patience and cooperation during these repairs. The works consisted of replacing two culverts that suffered significant damage during the 2022 floods. Further details can be found on the latest Cawongla Road update on the following link:

https://yoursay.lismore.nsw.gov.au/maintaining-our-roads-and-bridges/news_feed/cawongla-road-jan-2022



Culvert replacement works



Excavation Works



Excavation Works



North Site – Twin Cell 1350mm Pipes



South Site – Twin Cell 1800mm Pipes



Aerial view of pipe installation



Pipe Installation



1350mm twin cell pipes and headwalls



1350mm twin cell pipes and headwalls

Sheehan Road

Works have been completed on Sheehan Road to address issues caused from the February and March 2022 floods. This has involved overlay and drainage works to repair flood damages.



Sheehan Road (Before Works)



Sheehan Road (After Works)



Sheehan Road (After Works)

Mountain Top Road, Standing Street, Nimbin Street & Wallace Road

Overlay works have been completed on Mountain Top Road, Standing Street, Nimbin Street and Wallace Road, to address issues caused from the February and March 2022 floods.



Mountain Top Road (Before Works)



Mountain Top Road (After Works)




Mountain Top Road (After Works)



Mountain Top Road (After Works)



Mountain Top Road (After Works)



Standing Street (Before Works)



Standing Street (After Works)



Nimbin Street (Before Works)



Nimbin Street (After Works)



Wallace Road (Before Works)



Wallace Road (After Works)

Blue Knob Road

Works are completed for Blue Knob Road, these included removing and replacing the existing material from the road surface, along with grading and rolling the road with a temporary seal over the new surface. A planned return to complete permanent works will be scheduled during 2023.



Blue Knob Road (Before Works)



Blue Knob Road (Before Works)



Blue Knob Road (After Works)



Blue Knob Road (After Works)



Blue Knob Road (After Works)



Blue Knob Road (After Works)

874-878 Blue Knob Rd
Blue Knob NSW 2390
Australia

1031-1053 Blue Knob Rd
Blue Knob NSW 2480
Australia



Blue Knob Road (After Works)




Blue Knob Road (After Works)

CURRENT WORKS

Tunable Creek Road

The works crew remobilised to the site at the beginning of January, this stage of construction consists of excavating into the slope above the road and installing 49 soil nails and 100m² shotcrete. Additionally, crews are also reconstructing pavement through the slip zone and installing light traffic control and opening one lane. The works are expected to be complete in February with additional updates to be provided as the works commence on the upper slope. For further details please visit the Tuntable Creek Road update link below:

https://yoursay.lismore.nsw.gov.au/maintaining-our-roads-and-bridges/news_feed/tunable-creek-road-jan-2023



Tunable Creek Road Works Aerial View



Tunable Creek Road Soil Nails



Tunable Creek Road Soil Nails



Tunable Creek Road Works

Wyrallah Road

Pavement rehabilitation works are commencing shortly to reconstruct and rehabilitate approximately 500m of Wyrallah Road. Throughout this construction process drainage works, kerb installation and subsoil installation will also be completed. For further details please visit the Wyrallah Road update link below: https://yoursay.lismore.nsw.gov.au/maintaining-our-roads-and-bridges/news_feed/wyrallah-road-jan-2023

Swan Bay Road

Overlay and drainage works are currently underway to repair damages from the October flood event for Swan Bay Road.



Swan Bay Road

Crofton Road & Rock Valley/Cawongla Road

Drainage works are continuing for Crofton Road and Rock Valley/Cawongla Road these include desilt and reshape table drainage, installing headwalls and pipe extensions as required to ensure water runoff from the road, to prevent future road damages from occurring.



Crofton Road



Crofton Road



Rock Valley Road



Rock Valley Road



Rock Valley Road

FUTURE WORKS

Munro Wharf Road

Overlay and drainage works to repair damages from the October flood event will commence shortly for Munro Wharf Road.



Munro Wharf Road