

COMPLETED WORKS

Risk Workshop

Recently the Flood Recovery – Roads and Bridges team attended a Risk Workshop. The team collaborate to identify risks, mitigation measures and potential impacts for the Flood Recovery project. The workshop assists with developing the project risk register, mitigation strategies, prioritising, and monitoring risks throughout the project. The project wide risk workshops are well received through the team and held at 6 monthly intervals.



Cawongla Road

During July, flood remediation drainage works were completed on Cawongla Road.



Drainage works on Cawongla Road

Pavement Investigations

During July, Council completed pavement investigations involving drilling operations on the following roads:

- Rock Valley / Cawongla Road
- Crofton Road



Pavement Investigations on Cawongla Road

CURRENT WORKS

Nimbin Road

Roadworks have commenced on two landslip sites on Nimbin Road that have been identified as significantly impacted by the February 2022 natural disaster. Funding was secured through the Disaster Recovery Funding Arrangement (DRFA). This funding is allocated to repair damage sustained during the February 2022 natural disaster only.

Works have already commenced at both sites, with Site 1 is approximately 1 km from Nimbin and Site 2 is approximately 4 kms from Nimbin. The works are currently on program at Site 1 with bulk earthworks now completed and 80 piles out of 240 are now installed. In the following weeks, concrete works are due to commence. At Site 2, there is an approximately 2 weeks delay due to the requirement to construct additional erosion protection to stop the soil washing away in heavy rain. The gabion erosion protection will be completed this week and pile installation will commence in 2 weeks' time.

The works are expected to occur over 9 months from mid-May 2023 subject to weather, contractor, and material availability. This will involve piling and retaining wall construction works to allow repair of the landslips, reconstruction of pavement, reinstatement of road and guardrail barriers along with installing signs, guideposts, and line marking. Traffic control lights remain in place and existing single lane traffic control will remain in place during the works period. Council would like to thank the residents of the region for their patience during this time.



Nimbin Road Works

Pavement Investigations

Council staff are continuing to perform pavement investigations involving drilling operations on the following roads:

- Blue Knob Road
- Jiggi Road
- Gwynne Road
- Nimbin Road



Pavement Investigations on Nimbin Road and Gwynne Road